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Welcome to Wheaton Revitalization News!

Wheaton Revitalization News is an email distribution list that will provide frequent updates to the

surrounding community on the Wheaton Revitalization project. The purpose of this distribution list is to provide you
with project updates and construction activities. For additional information on the Wheaton Revitalization Project
please visit http://www.wheatonproject.com

Look Ahead - Week of April 28 to May 4, 2019
Headliner
CONSTRUCTION OF ELEVENTH (11th) FLOOR UNDERWAY

Project Status: The project remains on-schedule for a May 30, 2020 substantial completion and is currently 60-percent
complete. Building occupation and tenant move-in is scheduled during summer 2020.

Garage

Electrical work, block masonry, door frames, and sprinkler installation continues at Levels P1 and PO.
Office Building

First Floor

Concrete complete.

Rough-in of mechanical, electrical, and piping underway.

Curtain wall framing installation underway.

Second Floor

Concrete complete.

Rough-in of mechanical, electrical, and piping underway.

A mock-up of a bathroom is underway.

Third Floor
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Concrete complete.

Rough-in of mechanical, electrical, and piping underway.
Exterior sheathing installation underway.

Fourth Floor

Concrete complete.

Rough-in of mechanical, electrical, and piping underway
Exterior sheathing installation underway.

Fifth Floor

Concrete complete.

Sixth Floor

Concrete complete.

Seventh Floor

Concrete complete.

Eighth Floor

Concrete complete

Ninth Floor

Concrete complete.

Tenth Floor

Concrete complete.

Eleventh Floor

Forming, reinforcing, and placement to post-tension cables underway. The first concrete pour is scheduled on
Thursday, May 2
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Eleventh floor under construction - April 29, 2019

Column Construction

Column and walls being formed 11th floor to 12th floor.

Utility Construction

Pepco relocations are complete with exception of pole removal that will follow removal of the overhead Verizon lines.
Verizon Underground Work

Complete

Utility Work



No utility work is planned this week.

Town Plaza

The Town Plaza will include an amphitheater, stage, lighting, art work, Wi-Fi, bio-retention areas, landscaping, and
elevated walkways from the new Town Plaza to Georgia Ave (to the south) and to the WMATA tower connecting to the

WMATA parking garage located on Veirs Mill Road.

Rough grading is complete. Installation of storm drain underway from Veirs Mill to Reedie Drive through the Town
Plaza.

Follow Project Progress via the Project Camera
A camera has been installed to view construction on the site. Click here to access the camera.

Upcoming and Ongoing Activities

Form, reinforce, and pour 11th floor

Building column construction 11th floor to 12" floor

Plumbing, electrical, and mechanical installations continues on floors 1-4

Exterior sheathing installation underway on floors 4 & 5

A bathroom mock-up is underway on the second floor and nearly complete

Placement of concrete block, door frames, piping, sprinklers, and electrical in the garage on Levels
P1 and PO continues (P2, P3 and P4 complete)
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v Offsite material fabrications underway
o Stone
o Misc metals
o Windows
o Building skin
o Chillers HYAC
o Interior lights

v Town Plaza (South of Reedie Drive)
o Excawvation and haul-off complete
o Rough grading complete
o Installation of storm drain lines underway
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Project Milestone Schedule

Activity Completion Date
Demolition of RSC Bld. Complete
Building tie-down anchors Complete
Geothermal Piping Complete
Foundation Construction Complete
Building Reaches Street Level Complete
Utility Installation Complete
Town Sguare Spring 2020
Building top-out July 2015
Building Close-in October 2015
Interior build-out Spring 2020
Substantial Completion May 2020
Mowve-in {(occupancy) Summer 2020

Update your subscriptions, modify your password or email address, or stop subscriptions at any time on your
Subscriber Preferences Page. You will need to use your email address to log in. If you have questions or problems with
the subscription service, please contact subscriberhelp.govdelivery.com.

This service is provided to you at no charge by Department of Transportation of Montgomery County MD.

Visit Wheaton Revitalization Project page to learn more.
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